

## General Application Milestones

**THE ORGANIZATION RECEIVING FUNDING WILL NEED TO SUBMIT QUARTERLY REPORTS TO ARORP THROUGHOUT THE DURATION OF THEIR PROJECT AND/OR THE TERMS OF THEIR PROMISSORY NOTE. IF MILESTONES ARE NOT MET, FUNDING WILL BE RECOUPED BY THE ARKANSAS OPIOID RECOVERY PARTNERSHIP.**

**FUNDING IS FOR ONE YEAR.**

All approved ARORP funding must be spent according to the funding recipient's proposed budget as approved by ARORP. If the funding recipient fails to utilize the awarded opioid settlement dollars as specified in the approved budget, the funding recipient must return any misspent or unused funds. This includes any expenditure outside of the budget, and any funds allocated in the budget that were not spent as budgeted. Similarly, if the funding recipient does not complete the milestones agreed to by the funding recipient and ARORP at the time of the funding award, the funding recipient must return all awarded funds. Budget amendments are permissible but only if approved by the ARORP Director, and the ARORP Director may seek the additional approval of the ARORP Advisory Board for budget amendments at the Director's discretion.

### **YEAR 1 PROJECT MILESTONES**

**Update on March 15<sup>th</sup>, 2024:** Due to ongoing litigation, ARORP approved an extension of HEARD's milestones on March 15<sup>th</sup>, 2024. The project is currently on hold until litigation is resolved. ARORP and the ARORP Advisory Board will examine the status of the situation in September of 2024.

**Update on August 9<sup>th</sup>, 2024:** Due to ongoing litigation, ARORP approved an extension of HEARD's milestones on August 9<sup>th</sup>, 2024 for another six months. In that time, HEARD must continue to submit reports to ARORP. ARORP and the ARORP Advisory Board will examine the status of the situation in February of 2025. If HEARD is restored to full capacity (12 beds), then they will be required to commence the five-year milestone clock at that time as originally authorized.

**March 20<sup>th</sup>, 2025:** Due to ongoing litigation, ARORP approved an extension of HEARD's milestones on March 20<sup>th</sup>, 2025 for another six months. In that time, HEARD must continue to submit reports to ARORP. ARORP and the ARORP Advisory Board will examine the status of the situation on or by September 20 of 2025. If HEARD is restored to full capacity (12 beds), then they will be required to commence the five-year milestone clock at that time as originally authorized.

1 <sup>ST</sup> SET OF MILESTONES	DUE DATES	NOTES
Purchase property and furnishings, install fire suppression system	Prior to March 1, 2024	
Hire personnel	Prior to March 1, 2024	Peer recovery supervisor, peer support specialist
Launch new facility	Prior to March 1, 2024	
Develop data tracking system	Prior to March 1, 2024	
Submit first quarterly ARORP report	By March 1, 2024	
2 <sup>ND</sup> SET OF MILESTONES (AMMENDED AUG. 2024)	DUE DATES	
Continue to operate facility	September 30, 2024	ARORP granted extension pending civil litigation.
Submit quarterly ARORP report	October 15, 2024	
3 <sup>RD</sup> SET OF MILESTONES (AMMENDED AUG. 2024)	DUE DATES	
Continue to operate facility	December 31, 2024	ARORP granted extension pending civil litigation.
Submit quarterly ARORP report	January 15, 2025	
4 <sup>TH</sup> SET OF MILESTONES (AMMENDED AUG. 2024)	DUE DATE	
Continue to operate facility	March 31, 2025	ARORP granted extension pending civil litigation.
Attend annual ARORP evaluation meeting	Scheduled by ARORP	
Submit annual ARORP report	April 15, 2025	

## YEAR 2-5 PROJECT MILESTONES

**Update on March 15<sup>th</sup>, 2024:** Due to ongoing litigation, ARORP approved an extension of HEARD's milestones on March 15<sup>th</sup>, 2024. The project is currently on hold until litigation is resolved. ARORP and the ARORP Advisory Board will examine the status of the situation in September of 2024.

**Update on August 9<sup>th</sup>, 2024:** Due to ongoing litigation, ARORP approved an extension of HEARD's milestones on August 9<sup>th</sup>, 2024 for another six months. In that time, HEARD must continue to submit reports to ARORP. ARORP and the ARORP Advisory Board will examine the status of the situation in February of 2025. If HEARD is restored to full capacity (12 beds),

then they will be required to commence the five-year milestone clock at that time as originally authorized.

**March 20<sup>th</sup>, 2025:** Due to ongoing litigation, ARORP approved an extension of HEARD's milestones on March 20<sup>th</sup>, 2025 for another six months. In that time, HEARD must continue to submit reports to ARORP. ARORP and the ARORP Advisory Board will examine the status of the situation on or by September 20 of 2025. If HEARD is restored to full capacity (12 beds), then they will be required to commence the five-year milestone clock at that time as originally authorized.

1 <sup>ST</sup> SET OF MILESTONES	DUE DATES	NOTES
Operate at full capacity	Pending litigation	12 Women's Recovery Beds
Submit quarterly ARORP report		
2 <sup>ND</sup> SET OF MILESTONES	DUE DATE	
Operate at full capacity	Pending litigation	12 Women's Recovery Beds
Submit quarterly ARORP report		
3 <sup>RD</sup> SET OF MILESTONES	DUE DATES	
Operate at full capacity	Pending litigation	12 Women's Recovery Beds
Submit quarterly ARORP report		
4 <sup>TH</sup> SET OF MILESTONES	DUE DATE	
Operate at full capacity	Pending litigation	12 Women's Recovery Beds
Attend annual ARORP evaluation meeting		
Submit annual ARORP report		