

General Application Milestones

ARORP24-360 Jeremiah House

THE ORGANIZATION RECEIVING FUNDING WILL SUBMIT QUARTERLY REPORTS TO ARORP. FUNDING IS FOR TWO YEARS. REPORTING IS DUE FOR TEN YEARS IN ACCORDANCE WITH THE PROMISSORY NOTE.

All approved ARORP funding must be spent according to the funding recipient's proposed budget as approved by ARORP. If the funding recipient fails to utilize the awarded opioid settlement dollars as specified in the approved budget, the funding recipient must return any misspent or unused funds. This includes any expenditure outside of the budget, and any funds allocated in the budget that were not spent as budgeted. Similarly, if the funding recipient does not complete the milestones agreed to by the funding recipient and ARORP at the time of the funding award, the funding recipient must return all awarded funds. Budget amendments are permissible but only if approved by the ARORP Director, and the ARORP Director may seek the additional approval of the ARORP Advisory Board for budget amendments at the Director's discretion.

YEAR 1 PROJECT MILESTONES

QUARTER 1 (JAN 1 – MAR 31)	DUE DATES	
Project start date	March 7, 2025	
Purchase property	March 31, 2025	
Submit quarterly ARORP report	April 15, 2025	
QUARTER 2 (APR 1 – JUN 30)	DUE DATES	
Continue remodel	June 30, 2025	
Submit annual ARORP report	July 15, 2025	
QUARTER 3 (JUN 1 – SEP 30)	DUE DATES	NOTES
Complete remodel	September 30, 2025	
Submit quarterly ARORP report	October 15, 2025	
QUARTER 4 (OCT 1 – DEC 31)	DUE DATES	
Hire staff	December 31, 2025	
Train staff	December 31, 2025	
Begin accepting patients	December 31, 2025	
Submit quarterly ARORP report	January 15, 2026	

YEAR 2 PROJECT MILESTONES

QUARTER 1 (JAN 1 – MAR 31)	DUE DATES	
Operate at full capacity (fill 4 detox beds, 8 treatment beds)	March 31, 2026	
Attend annual ARORP evaluation meeting	Scheduled by ARORP	
Submit quarterly ARORP report	April 15, 2026	
QUARTER 2 (APR 1 – JUN 30)	DUE DATES	
Operate at full capacity (fill 4 detox beds, 8 treatment beds)	June 30, 2026	
Submit annual ARORP report	July 15, 2026	
QUARTER 3 (JUN 1 – SEP 30)	DUE DATES	NOTES
Operate at full capacity (fill 4 detox beds, 8 treatment beds)	September 30, 2026	
Submit quarterly ARORP report	October 15, 2026	
QUARTER 4 (OCT 1 – DEC 31)	DUE DATES	
Operate at full capacity (fill 4 detox beds, 8 treatment beds)	December 31, 2026	
Submit quarterly ARORP report	January 15, 2027	
QUARTER 1 (JAN 1 – MAR 31)	DUE DATES	
Operate at full capacity (fill 4 detox beds, 8 treatment beds)	March 31, 2027	
Attend annual ARORP evaluation meeting	Scheduled by ARORP	
Submit quarterly ARORP report	April 15, 2027	

YEAR 3-10 PROJECT MILESTONES

QUARTER 2 (APR 1 – JUN 30)	DUE DATES	
Operate at full capacity (fill 4 detox beds, 8 treatment beds)	June 30, Annually	
Submit annual ARORP report	July 15, Annually	
QUARTER 3 (JUL 1 – SEP 30)	DUE DATES	NOTES
Operate at full capacity (fill 4 detox beds, 8 treatment beds)	September 30, Annually	
Submit first quarterly ARORP report	October 15, Annually	
QUARTER 4 (OCT 1 – DEC 31)	DUE DATES	
Operate at full capacity (fill 4 detox beds, 8 treatment beds)	December 31, Annually	

Submit quarterly ARORP report	January 15, Annually	
QUARTER 1 (JAN 1 – MAR 31)	DUE DATES	
Operate at full capacity (fill 4 detox beds, 8 treatment beds)	March 31, Annually	
Attend annual ARORP evaluation meeting	Scheduled by ARORP	
Submit quarterly ARORP report	April 15, Annually	
Project end date	December 2, 2035	<i>Based on the terms of the promissory note and an opening date of December 2, 2025 (provided by Jeremiah House), the project will complete reporting ten years after the opening date if services are completed according to the terms of the promissory note.</i>