Arorp Ort Milestones

Please complete the survey below.

Thank you!

	Description of Milestones	
1)	Please discuss your milestones completed this quarter Include a brief description of progress made on all milestones. Include dates items were completed.	The Peer Support and Overdose Investigator continued progress until the funding ended on 09/01/2025.
	1st Report (Year 1)	
2)	Hire law enforcement investigator	◯ No ⊗ Yes
3)	Hire peer specialist(s)	◯ No ⊗ Yes
4)	Develop recovery support program	◯ No ⊗ Yes
5)	Develop education materials	◯ No ⊗ Yes
	2nd Report (Year 1)	
6)	Continue recovery support program	◯ No ⊗ Yes
	3rd Report (Year 1)	
7)	Continue recovery support program	◯ No ⊗ Yes
	4th Report (Year 1)	
8)	Yearly ARORP evaluation meeting	◯ No ⊗ Yes
	5th Report (Year 2)	
9)	Continue recovery support program	◯ No ⊗ Yes

6th Report (Year 2)

10) Continue recovery support program

◯ No
⊗ Yes

7th Report (Year 2)

11) Continue recovery support program

◯ No
⊗ Yes

8th Report (Year 2)

12) Continue recovery support program

◯ No
⊗ Yes

13) Attened yearly ARORP evaluation meeting

◯ No
⊗ Yes