

| | | |
|---|---------------|---|
| Organization: American Indian Center of Arkansas | | |
| Project Title: ARORP | | |
| Quarter: 1 | | |
| <i>Milestones were sent to each participant after receiving a notice of award. Please upload any supplemental materials through the quarterly reporting form.</i> | | |
| | | |
| Quarter 1 Milestones | Status | Updates/Notes |
| Hire program director and two culturally specific trained peer support specialists | Complete | We hired Khaalis Oneill as program director making \$50,000/annually a Mental Health Therapist Chris Ramsey making \$25,000/annually and two peer support specialists Cassie Cooper making \$32,000/annually and Latisha French making \$32,000/annually. |
| Launch Mental Health Therapist (MHT) contract program | Complete | We are excited to announce the launch of our Mental Health Department, led by Chris Ramsey. As the head of the program, Chris is ready to engage with participants. His leadership marks a significant step forward in our commitment to providing comprehensive mental health support to the community. We look forward to the positive impact and growth under Chris's guidance |
| Launch services as described in application | Complete | We are delighted to report the successful launch of all services within our Peer Support and Mental Health Program. Working closely with our dedicated peer support specialists, we have made significant headway in providing essential support to our participants. The seamless integration of peer support and mental health services reflects our commitment to delivering holistic care. With this dual focus, we are actively fostering an environment that encourages personal growth and resilience among our participants. We look forward to building on this early success and making a lasting impact on the well-being of our community |
| Develop data tracking instrument | Complete | We employ a secure and confidential Google Form tailored for each participant, ensuring the utmost privacy and fostering a safe, personalized environment for every individual. This approach not only prioritizes participant confidentiality but also underscores our commitment to creating a supportive and respectful space for their engagement in our program. |
| Submit first ARORP report | Complete | Submitted! |

Organization: American Indian Center of Arkansas
Project Title: ARORP
Quarter: 3

Milestones were sent to each participant after receiving a notice of award. Please upload any supplemental materials through the quarterly reporting form.

| Quarter 1 Milestones | Status | Updates/Notes |
|---|----------|--|
| Provide updates on services described in application | Ongoing | Our peer support team has seen and placed 172 participants from Van Buren and White County, demonstrating our commitment to providing comprehensive support and employment opportunities. Our mental health services have supported 61 participants, all from these counties, with highly positive feedback. Additionally, we have successfully conducted cultural training for 28 participants, further enhancing our program's effectiveness and reach. |
| Provide updates on Mental Health Therapist (MHT) contract program | Ongoing | Our Mental Health Therapist, Chris Ramsey, has made remarkable progress since the program's inception. He has seen 60 participants from White and Van Buren counties, providing essential mental health support and care. The feedback from our participants has been overwhelmingly positive, highlighting the effectiveness and impact of our mental health services. Chris's dedication and expertise are significantly contributing to the well-being and recovery of our community members. |
| Submit quarterly ARORP Report | Complete | Submitted |
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |

Organization: American Indian Center of Arkansas
Project Title: ARORP
Quarter: 4

Milestones were sent to each participant after receiving a notice of award. Please upload any supplemental materials through the quarterly reporting form.

| Quarter 1 Milestones | Status | Updates/Notes |
|--|-----------|---|
| Provide updates on services as described in application | Ongoing | Peer support has served 107 participants, with 172 seen and placed across Van Buren and White Counties. Mental health services have served 63 participants from White and Van Buren counties. Culturally trained 28 participants as part of our program’s holistic approach. |
| Serve at least 75 participants through the Mental Health Therapist (MHT) | Ongoing | Mental, Behavioral, Recovery and Health Wellness services from AICA's licensed mental health therapist are going well since the program launch on 10/1/23. More information about the services that are ongoing and provided can be located in the data tracking tool found in RedCap. At least 75 participants were seen and referred to other mental health |
| Attend annual ARORP evaluation Meeting | Postponed | Meeting postponed to October 15, 2024 |
| Submit quarterly ARORP Report | Complete | Submitted |
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |